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A. Project Cost Estimate by Objective

1. Increase Handicap Parking and 
Improve Exterior Accessibility…………$87,939

2. Remove Hyatt House to help
promote new “Front Door”……………($9,800)

3. Provide New Monument and
Directional Signage……………………$15,097

4. Centralize Administration and
provide space for all Staff……………$576,949



A.Project Cost Estimate by Objective

5. Renovate Education Buildings
to improve Aesthetics and Accessibility
issues of 1st & 2nd Floors…………$260,251

6. Expand FLC Storage and provide
Contemporary Worship Stage……$99,113 

7. Improve Sanctuary lighting……….$20,688
8. Improve Youth Identity within

MUMC Campus………………. 
9. Waterproof Davenport Education

Building lower level……………..$40,823



A.Project Cost Estimate

Objectives 1 – 9………..……..…$1,100,000

Furniture, Fixtures and Equipment….$25,000

Architectural and Engineering Fees….$82,500

Contingency @ 5%.....................$55,000

Total Project Budget…..……..…$1,262,500



B.MUMC Financial Strength

• Greer State Bank has approved 
MUMC for loans associated with our 
construction and property purchases.



B.MUMC Financial Strength
Last four years MUMC Budget vs Giving
2001 – Budget = $336,632.83

Giving = $331,867.42
2002 – Budget = $352,987.00

Giving = $334,902.56
2003 – Budget = $386,928.00

Giving = $346,952.61
2004 – Budget = $411,889.00

Giving = $400,548.73



D. McClimon Trust Fund Impact

• Beginning value of - $1,129,163
• Current value of - $ 1,554,005
• Full funding amount set for - $2,500,000
• Projected full funding date in late 2010
• 80% of yearly growth available for Capital 

Projects
• Projection of $200,000/year available for debt 

service at full funding 



C. Project Cost vs Debt Service

• Building Program of     $1,262,500
• Robertson (Rock) House $230,000

Total Debt =   $1,492,500

• 15 year note =  $13,400/month
or   $160,800/year

• FYI – FLC debt service = $8,125/month
or $97,500/year



D.Timing

• MUMC Approval at end of August 
2005

• Capital Campaign February 2006
• Complete design documents and 

permitting – 6 six weeks
• Construction duration 8 months from 

permits
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